COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2017

ESTI MATE SUMVARY 16: 33: 27
CONTI D C20886 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20886- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TIME ALLON 11/1/2017 FI XED COVPLETI ON DAT!
REG ON 1 FY17 US 040A WALL REP PERCENT TI ME: 18. 95 ORI G TIMVE ALLOW 11/1/2017 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPR100- 249
REG ON 1 FY17 US 040A WALL REP
NAVE OF RQAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
ESCO CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 30/ 2017 DATE TI ME STARTED 06/ 02/2017
6106 S. BROOK FOREST RD. DATE LET 02/ 16/ 2017 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 30/ 2017 DATE ACCEPTED
EVERGREEN CO 80439 (303) 674- 3385 DATE NOTI CE TO PROCEED 06/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,308, 038. 68 PARTI Cl PATING $ 98,342.78 $ 98, 342.78
AWARD PRQJECT AM: $  2,067,578. 68 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 4.26% TOTAL EARNI NGS 98, 342. 78 98, 342.78
FUNDS AVAI LABLE: $ 2,209, 695.90 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 98, 342.78 98, 342.78
TOTAL CLAI NS: $ 0.00 RETAI NAGE -2,950. 28 -2,950.28
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 95, 392. 50 95, 392. 50
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 95, 392. 50 95, 392. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95, 392. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20886- Bl D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: NHPPRL00- 249 ESTI MATE NO 0001 16: 33: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 0. 500 0. 000
ACRE 0. 000 0. 00
37,970. 00000 0. 000 0. 00
0010 202-04010 Cean Inlet 38. 000 0. 000
EACH 38. 000 33, 896. 00
892. 00000 38. 000 33, 896. 00
0015 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
301. 00000 0. 000 0. 00
0020 208-00002 *Erosion Log Type 1 (12 Inch) 6, 900. 000 0. 000
LF 4,624. 000 17, 432. 48
3. 77000 4,624. 000 17, 432. 48
0025 208-00020 *Silt Fence 6, 900. 000 0. 000
LF 0. 000 0. 00
3. 07000 0. 000 0. 00
0030 208-00035  *Aggregate Bag 120. 000 0. 000
LF 0. 000 0. 00
6. 15000 0. 000 0. 00
0035 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0040 208- 00054 *StormDrain Inlet Protection (Type I1) 33. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
0045 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 340. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
99. 80000 0. 000 0. 00
0055 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00

167. 00000 0. 000 0. 00



CONTI D C20886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20886- BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: NHPPR100- 249 ESTI MATE NO 0001 16: 33: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
148. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
136. 00000 0. 000 0. 00
0070 208- 00207 *Erosi on Control Managenent 20. 000 0. 000
DAY 0. 000 0. 00
452. 00000 0. 000 0. 00
0075 210-00815 Reset Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
338. 00000 0. 000 0. 00
0080 212-00007  *Seeding (Native) (Hydraulic) 0. 500 0. 000
ACRE 0. 000 0. 00
289. 00000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
3, 940. 00000 0. 000 0. 00
0090 213-00150 *Bonded Fi ber Matrix 0. 500 0. 000
ACRE 0. 000 0. 00
3, 130. 00000 0. 000 0. 00
0095 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0100 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
67. 60000 0. 000 0. 00
0105 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
121. 00000 0. 000 0. 00
0110 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0. 00



CONTI D C20886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20886- BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: NHPPR100- 249 ESTI MATE NO 0001 16: 33: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 500 2,705.00
5, 410. 00000 0. 500 2,705.00
0120 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 59. 000 0. 000
TON 0. 000 0. 00
398. 00000 0. 000 0. 00
0125 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0130 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
6, 150. 00000 0. 000 0. 00
0135 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0140 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0.170 902. 70
5, 310. 00000 0.170 902. 70
0145 627-00008 *Modi fi ed Epoxy Pavement Marking 28. 000 0. 000
GAL 0. 000 0. 00
140. 00000 0. 000 0. 00
0150 630- 00000 *Fl aggi ng 3, 200. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0155 630- 00007 *Traffic Control Inspection 93. 000 0. 000
DAY 0. 000 0. 00
246. 00000 0. 000 0. 00
0160 630-00012 *Traffic Control Managenent 200. 000 0. 000
DAY 15. 000 10, 500. 00
700. 00000 15. 000 10, 500. 00
0165 630-00015 Uni forned Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
246. 00000 0. 000 0. 00



CONTI D C20886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20886- BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: NHPPR100- 249 ESTI MATE NO 0001 16: 33: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 1. 000 2,460. 00
2, 460. 00000 1. 000 2,460. 00
0175 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
369. 00000 0. 000 0. 00
0180 630-80341 *Construction Traffic Sign (Panel Size A) 45. 000 0. 000
EACH 1. 000 67. 60
67. 60000 1. 000 67. 60
0185 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 0. 000
EACH 3. 500 882. 00
252. 00000 3. 500 882. 00
0190 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
252. 00000 0. 000 0. 00
0195 630-80350 *Vertical Panel 25. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0200 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 0. 000 0. 00
4, 920. 00000 0. 000 0. 00
0205 630- 80359 *Portabl e Message Sign Panel 400. 000 0. 000
DAY 46. 000 5, 658. 00
123. 00000 46. 000 5, 658. 00
0210 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
92. 20000 0. 000 0. 00
0215 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 0. 000 0. 00
92. 20000 0. 000 0. 00
0220 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
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PCN: 20886- Bl D ESTI MATE RUN 07/ 17/ 2017
PRQIECT: NHPPR100- 249 ESTI MATE NO 0001 16: 33: 27
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 630-80380 *Traffic Cone 100. 000 0. 000
EACH 10. 000 154. 00
15. 40000 10. 000 154. 00
0230 630-85041 *NMobi | e Attenuator 100. 000 0. 000
DAY 14. 000 8, 400. 00
600. 00000 14. 000 8, 400. 00
0235 700- 70010 F/ A M nor Contract Revisions 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70014 F/ A I ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 981,701.10 % 83,057.78 $ 83, 057.78
CAT NOO300 STRUCTURES
0265 206- 00065 *Structure Backfill (FlowFill) 338. 000 0. 000
CY 0. 000 0. 00
160. 00000 0. 000 0. 00
0270 206-00510 *Filter Material (O ass A) 137. 000 0. 000
CY 0. 000 0. 00
132. 00000 0. 000 0. 00
0275 420-00000  *Geonenbrane 410. 000 0. 000
SY 0. 000 0. 00
88. 90000 0. 000 0. 00



CONTI D C20886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20886- BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: NHPPR100- 249 ESTI MATE NO 0001 16: 33: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0280 420-00113 Ceotextile (Drainage) (dass 2) 7.000 0. 000
SY 0. 000 0. 00
61. 50000 0. 000 0. 00
0285 504-04410 *Bl ock Faci ng 10, 136. 000 0. 000
SF 0. 000 0. 00
84. 00000 0. 000 0. 00
0290 504-04440  *Facing (Special) 1, 569. 000 0. 000
SF 0. 000 0. 00
135. 00000 0. 000 0. 00
0295 506-00218 Riprap (18 Inch) 7.000 0. 000
CY 0. 000 0. 00
470. 00000 0. 000 0. 00
0300 506-01020 *CGeogrid Rei nforcenment 983. 000 0. 000
SY 0. 000 0. 00
10. 60000 0. 000 0. 00
0305 518-00010 *Roadway Conpression Joint Seal er 672. 000 0. 000
LF 0. 000 0. 00
113. 00000 0. 000 0. 00
0310 605- 00040 *4 Inch Perforated Pipe Underdrain 752. 000 0. 000
LF 0. 000 0. 00
4. 14000 0. 000 0. 00
0315 605- 84000 *Subsurface Drain Qutlet 12. 000 0. 000
LF 0. 000 0. 00
258. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,268,137.58$% 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
29, 840. 00000 0. 000 0. 00
0325 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 500 13, 075. 00
26, 150. 00000 0. 500 13, 075. 00
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CONTI D: C20886
PCN: 20886- BI D ESTI MATE RUN 07/ 17/ 2017
PRQJECT: NHPPR100- 249 ESTI MATE NO 0001 16: 33: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,210. 00
2,210. 00000 1. 000 2,210.00
CAT 0400 CURRENT AMI $ 58, 200. 00 $ 15,285.00 $ 15, 285. 00
PRQIECT TOTAL CURRENT AMI $ 2,308,038.68$ 98,342.78% 98, 342.78



